
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 14:11:36

2. Agency: 024

3. Bureau: 50

4. Name of this Investment: CBP - Automated Commercial Environment / International Trade Data System
(ACE / ITDS) (2011)

5. Unique Project (Investment) Identifier: 024-50-01-03-01-5053-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 ACE is a web-based system that consolidates seven different cargo processing systems into a single portal,
and will provide CBP personnel even more advanced tools and better information to decide--before a shipment
reaches U.S. borders--what cargo should be targeted becuase it poses a potential risk, and what cargo should
be expedited because it complies with U.S. laws.  This future consolidated investment of ACE and ITDS will
provide enhanced abilities to meet:  (1) DHS' strategic goals for Prevention (detects, deters and mitigates
threats to our homeland), Protection (safeguard critical infrastructure, property, and the economy from all
threats), Service (facilitate lawful trade, travel, and immigration), and Organizational Excellence (protect
confidentiality and data integrity to ensure privacy and security); (2) CBP's mission of protecting the American
public against terrorists and instruments of terror and enforcing the laws of the United States while fostering
our Nation's economic security through lawful international trade and travel; and (3) the President's
Management Agenda.  This consolidated investment will provide enhanced benefits in greatly reducing the
amount of manual/paper-based processing and reporting burdens, implementing a single window for the trade,
promoting and analyzing international trade, providing more timely and accurate information to the trade
community, as well as coordinating the integration of approximately 80 Participating Government Agencies
(PGA) that have international trade and transportation management responsibilities.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  1 / 19 of Section300
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Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

Tc-2001-025 IDIQ: Indefinite
Delivery,
Indefinite
Quantity

Y 2001-04-01 2001-05-01 2011-04-30 $25,000.0 * * * * *

HSBP-1009J26257 FPIF: Fixed
Price Incentive

Fee

Y 2009-05-01 2009-05-01 2011-04-30 $10.2 * * * * *

HSBP-1007C01563 T&M: Time &
Materials

Y 2007-04-01 2007-04-01 2009-09-30 $2.5 * * * * *

HSBP-1009F25572 T&M: Time &
Materials

Y 2009-03-20 2009-03-20 2010-03-19 $12.3 * * * * *

HSBP-1009J25592 T&M: Time &
Materials

Y 2009-03-16 2009-03-16 2010-03-15 $2.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Protect our
Nation from
Dangerous

Goods

* * percent of cargo
risk mitigated

fy 2006: 7.8% fy 2006:
increase by .5
% to achieve a
total of 8.3% of

cargo risk
mitigated

fy 2006: 9.5%
(supports the

business
reference model
line of business;

homeland
security; border

and
transportation

security)

2006 Protect our
Nation from
Dangerous

Goods

* * percent of cargo
shipments

released without
intervention

fy 2006: 93.3% fy 2006:
increase by .5%

to achieve a
total of 93.8% of

cargo
shipments

released without
intervention

fy 2006: 94.2%

2006 Protect our
Nation from
Dangerous

Goods

* * number of
security-focused

intensives
designated for

exam

fy 2006:
2,215,088

fy 2006:
increase by
11,075 to

achieve a total
of 2,226,163

security focused
intensives

designated for
exam

fy 2006:
2,420,348

2006 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2006: 3 fy 2006:
increase by 1 to
achieve a total

of 4 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2006: 9
(supports the
president's

management
agenda (pma)
e-gov initiative)

2006 Protect our
Nation from
Dangerous

Goods

* * percent of total
duties and fees
paid by periodic

monthly
statement

fy 2006: 11.0% fy 2006:
increase by

19% to achieve
30.0% of total

duties and fees
paid by periodic

monthly
statement

fy 2006: 30.0%
(supports the
pma financial
performance

initiative)

2006 Protect our
Nation from
Dangerous

Goods

* * percent
reduction in

time to process
in primary

(truck)

fy 2006: approx.
1.75 minutes

(national
average)

fy 2006: reduce
cycle time by
12.0% (1.54

minutes national
average)

fy 2006: 17.2%
-- or 1.45
minutes
(national
average

processing time
at primary)

2007 Protect our
Nation from
Dangerous

Goods

* * percent of cargo
risk mitigated

fy 2007: 8.3% fy 2007:
increase by .5
% to achieve a
total of 8.8% of

cargo risk
mitigated

fy 2007: 20.8%

2007 Protect our
Nation from

* * percent of cargo
shipments

fy 2007: 93.8% fy 2007:
increase by .5%

fy 2007: 94.7%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Dangerous
Goods

released without
intervention

to achieve a
total of 94.3% of

cargo
shipments

released without
intervention

2007 Protect our
Nation from
Dangerous

Goods

* * number of
security-focused

intensives
designated for

exam

fy 2007:
2,226,163

fy 2007:
increase by
11,131 to

achieve a total
of 2,237,294

security focused
intensives

designated for
exam

fy 2007:
2,268,219

2007 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2007: 9 fy 2007:
increase by 7 to
achieve a total

of 16 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2007: 16

2007 Protect our
Nation from
Dangerous

Goods

* * percent of total
duties and fees
paid by periodic

monthly
statement

fy 2007: 30.0% fy 2007:
increase by

10% to achieve
40.0% of total
duties paid by

periodic monthly
statement

fy 2007: 42.0%
(supports the
pma financial
performance

initiative)

2007 Protect our
Nation from
Dangerous

Goods

* * percent
reduction in

time to process
in primary

(truck)

fy 2007: approx.
1.45 minutes

(national
average)

fy 2007: reduce
cycle time by
12.0% (1.28

minutes national
average)

fy 2007: 36.0%

2007 Protect our
Nation from
Dangerous

Goods

* * number of ace
trade accounts

fy 2007: 5,000 fy 2007:
increase by

4,000 accounts
to achieve a
total of 9,000

ace trade
accounts

fy 2007: 11,950

2007 Protect our
Nation from
Dangerous

Goods

* * percent of cbp
population using
ace to manage

trade
information

fy 2007: 18.0% fy 2007:
increase by

12% to achieve
a total of 30.0%

of cbp
population using
ace to manage

trade
information

fy 2007: 29.6%

2008 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed high risk
cargo security
targets held

fy 2008: 65.7% 60 % fy 2008: 64.1%

2008 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government

fy 2008: 16 fy 2008:
increase by 3 to
achieve a total

of 19 linked
electronic

fy 2008: 19
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

agencies for
targeting

sources from
cbp and other
government
agencies for

targeting

2008 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2008: 55.7% 50.0% fy 2008: 60.2%

2008 Protect our
Nation from
Dangerous

Goods

* * percent of total
duties and fees
paid by periodic

monthly
statement

fy 2008: 40.0% fy 2008:
increase by

10% to achieve
50.0% of total
duties paid by

periodic monthly
statement

fy 2008: 46%
(supports the
pma financial
performance

initiative)

2008 Protect our
Nation from
Dangerous

Goods

* * percent
reduction in

time to process
in primary

(truck)

fy 2008: approx.
1.28 minutes

(national
average)

fy 2008: reduce
time to process
in primary by
6.0% (1.21

minutes national
average)

fy 2008: 34%

2008 Protect our
Nation from
Dangerous

Goods

* * number of ace
trade accounts

fy 2008: 9,000 fy 2008:
increase by

5,000 accounts
to achieve a

total of 14,000
ace trade
accounts

fy 2008: 15,565

2009 Protect our
Nation from
Dangerous

Goods

* * percent of entry
summaries for

which no further
trade activity is

required (as
measured by

entry summary
bypass)

fy 2009: 93.0% fy 2009:
increase by 1%

to achieve a
total of 94.0% of

entry
summaries for

which no further
trade activity is

required

tbd

2009 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2009: 50.0% fy 2009:
increase by

7.2% to achieve
57.2%

mitigation of
system

generated cargo
security risk

tbd

2009 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed high risk
cargo security

targets

fy 2009: 60.0% fy 2009:
increase by

7.2% to achieve
67.2% of

system-generat
ed high risk

cargo security
targets

tbd

2009 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2009: 19 fy 2009:
increase by 3 to
achieve a total

of 22 linked
electronic

sources from
cbp and other
government
agencies for

tbd
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

targeting
information

2009 Protect our
Nation from
Dangerous

Goods

* * percent of total
duties and fees
paid by periodic

monthly
statement

fy 2009: 46% fy2009:
increase by 4%
to achieve 50%
of total duties

paid by periodic
monthly

statement

tbd

2009 Protect our
Nation from
Dangerous

Goods

* * percent of cbp
population using
ace to manage

trade
information

fy 2009: 40.0% fy 2009:
increase by

23% to achieve
a total of 63.0%

of cbp
population using
ace to manage

trade
information

tbd

2010 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2010: 57.2% fy 2010:
increase by .5%

to achieve
57.7%

mitigation of
system

generated cargo
security risk

tbd

2010 Protect our
Nation from
Dangerous

Goods

* * percent of total
duties and fees
paid by periodic

monthly
statement

fy 2008: 46% fy2010:
increase by 6%
to achieve 52%
of total duties

paid by periodic
monthly

statement

tbd

2010 Protect our
Nation from
Dangerous

Goods

* * percent
customer

satisfaction with
the seamless

filing of
multi-modal

manifest

(no current
capability

exists)

fy 2010:
increase to

45.0% customer
satisfaction with

the seamless
filing of

multi-modal
manifest

tbd

2010 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed high risk
cargo security

targets

fy 2010: 67.2% fy 2010:
increase by 1%

to achieve
68.2% of

system-generat
ed high risk

cargo security
targets

tbd

2010 Protect our
Nation from
Dangerous

Goods

* * time saved
resulting from

single sign-on to
the ace system

by cbp
personnel.

fy 2010: 1,547
hours

fy 2010:
reduction of 247

hours to
achieve 1,300

total hours
using the single
sign-on to the
ace system by
cbp personnel

tbd (supports
the pma e-gov

initiative)

2010 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

fy 2010: 22 fy 2010:
increase by 3 to
achieve a total

of 25 linked
electronic

sources from

tbd
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

targeting
information

cbp and other
government
agencies for

targeting
information

2011 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed high risk
cargo security
targets held

fy 2011: 67.7% fy 2011:
increase by .5%

to achieve
68.2% of
system

generated high
risk cargo

security threats
held

tbd

2011 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

tbd tbd tbd

2011 Protect our
Nation from
Dangerous

Goods

* * percent of
customer

satisfaction with
the seamless

filing of
multi-modal

manifest

fy 2011: 57.7% fy 2011:
increase by .5%

to achieve
58.2% customer
satisfaction with

the seamless
filing of

multi-modal
manifest

tbd

2011 Protect our
Nation from
Dangerous

Goods

* * number of
in-bond

discrepancies

tbd tbd tbd

2011 Protect our
Nation from
Dangerous

Goods

* * time saved
resulting from

single sign-on to
the ace system

by cbp
personnel.

fy 2011: 1,547
hours

fy 2011:
reduction of 247

hours to
achieve 1,300

total hours
using the single
sign-on to the
ace system by
cbp personnel

tbd (supports
the pma e-gov

initiative)

2011 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2011: 25 fy 2011:
increase by 3 to
achieve a total

of 28 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

tbd

2011 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2011: 58.2% fy 2011:
increase by .5%

to acheive
58.7% of
system

generated cargo
security risk

mitigated

tbd

2012 Protect our
Nation from
Dangerous

Goods

* * percent
customer

satisfaction with
the seamless

tbd tbd tbd
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

filing of
multi-modal

manifest

2012 Protect our
Nation from
Dangerous

Goods

* * number of
in-bond

discrepancies

tbd tbd tbd

2012 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed high risk
cargo security

targets

fy 2012: 68.2% fy 2012:
increase by .5%

to achieve
68.7% of

system-generat
ed high risk

cargo security
threats

tbd

2012 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2012: 28 fy 2012:
increase by 3 to
achieve a total

of 31 linked
electronic

sources from
cbp or other
government
agencies for

targeting
information

tbd

2012 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2012: 58.7% fy 2012:
increase by .5%

to achieve
59.2%

mitigation of
system-generat

ed cargo
security risk

tbd

2013 Protect our
Nation from
Dangerous

Goods

* * percent
customer

satisfaction with
the seamless

filing of
multi-modal

manifest

tbd tbd tbd

2013 Protect our
Nation from
Dangerous

Goods

* * number of
in-bond

discrepancies

tbd tbd tbd

2013 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2013: 31 fy 2013:
increase by 3 to
achieve a total

of 34 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

tbd

2014 Protect our
Nation from
Dangerous

Goods

* * percent
customer

satisfaction with
the seamless

filing of
multi-modal

manifest

tbd tbd tbd
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2014 Protect our
Nation from
Dangerous

Goods

* * number of
in-bond

discrepancies

tbd tbd tbd

2014 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2014: 34 fy 2014:
increase by 1 to
achieve a total

of 35 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

tbd

2014 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2014: 59.2% fy 2014:
increase by .5%

to achieve
59.7%

mitigation of
system

generated cargo
security risk

tbd

2015 Protect our
Nation from
Dangerous

Goods

* * percent
customer

satisfaction with
the seamless

filing of
multi-modal

manifest

tbd tbd tbd

2015 Protect our
Nation from
Dangerous

Goods

* * number of
in-bond

discrepancies

tbd tbd tbd

2015 Protect our
Nation from
Dangerous

Goods

* * total number of
linked electronic

sources from
cbp and other
government
agencies for

targeting
information

fy 2015: 37 fy 2015:
increase by 1 to
achieve a total

of 38 linked
electronic

sources from
cbp and other
government
agencies for

targeting
information

tbd

2015 Protect our
Nation from
Dangerous

Goods

* * percent of
system-generat

ed cargo
security risk

mitigated

fy 2015:59.7 fy 2015:
increase by .5%

to achieve
60.2%

mitigation of
system

generated cargo
security risk

tbd
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

CSPO
Program

Management
Capability-Incl

udes
Acquisition
Planning,
Schedule

Management,
EVM, and
Integrated
Baseline
Reviews.

$347.7 $270.9 2001-08-29 2001-08-29 2010-09-30 95.00% 95.00%

International
Trade Data

System-ITDS
supports

PGAs
contributing to

the
development
of ACE.  The
ITDS program
assists these
agencies in
identifying,

documenting,
and executing
their plan to

leverage ACE
to improve
business

operations.

$123.4 $84.8 2001-08-29 2001-08-29 2011-01-31 95.00% 95.00%

ACE Support
Team

Program
Management
Capability-Per

form
comprehensiv

e and
consistent

program and
project

management
for the entire

CBP
Modernization

effort.

$212.3 $212.3 2001-08-29 2001-08-29 2007-10-31 2007-10-31 100.00% 100.00%

ACE Support
Team

Facilities and
Infrastructure-

Define
requirements,
plan, acquire,
communicate,
and manage

all ACE
Support Team

$52.9 $45.1 2001-08-29 2001-08-29 2007-10-31 2007-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

operating
facilities and
infrastructure
required to
support and
execute all
work tasked
under the

ACE Support
Team

EA-Serve the
strategic

planning, EA,
and

engineering
needs across

new
development
efforts of the

Modernization
Program and
the transition
of legacy CBP
systems into
the CBP EA.

$149.4 $143.9 2001-08-29 2001-08-29 2007-10-31 2007-10-31 100.00% 100.00%

OIT Support
of ACE

$140.2 $140.2 2001-08-29 2001-08-29 2010-09-30 95.00% 95.00%

Workforce
Transformatio

n-Develop
communicatio

ns and
training

activities that
will prepare

and equip the
user for the
new working
environment
as well as

assess who
will be

affected and
coordinate

deployment of
ACE releases

to the field
and trade.

$76.6 $65.3 2001-08-29 2001-08-29 2007-10-31 2007-10-31 100.00% 100.00%

Commercial
off-the-shelf

Procurement-
All hardware
and software
purchased by
CBP to assist
in the design

and
development

of ACE.

$151.5 $129.1 2001-08-29 2001-08-29 2007-10-31 2007-10-31 100.00% 100.00%

Releases 1
and

2-Release 1

$40.6 $116.8 2002-02-18 2002-02-18 2003-10-17 2003-10-17 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

provided the
first

infrastructure
investment

for the
deployment
platform for
ACE and

established
security

measures
that are

consistent
across ACE. 

Release 2
laid the initial
foundation

for an
account

management
structure.

Releases 3
and

4-Release 3
provided a
new CBP
revenue
capability

allowing the
importers and

their
designated
brokers to

obtain
monthly

statements
and make
periodic
monthly

payments of
duties and

fees.  Release
4 provided an

electronic
truck

manifest.

$126.4 $210.8 2002-06-15 2002-06-15 2005-02-23 2005-04-14 100.00% 100.00%

Technology
Prototypes-Ev

aluate new
technologies

or new
techniques for

supporting
ACE

Screening &
Targeting

(S&T)
functionality. 

After the
prototype has

been
evaluated, it

will be
assessed for
inclusion into

one of the
S&T releases.

$32.8 $27.3 2003-06-02 2003-06-02 2004-10-30 2004-10-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Deployment-A
ssure the CBP

sites and
users are
ready for

deployment
and deploy

ACE
functionality
nationwide.

$5.0 $5.0 2003-10-01 2005-02-26 2007-10-31 2007-10-31 100.00% 100.00%

O&M FY
2004-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$123.0 $47.7 2003-08-01 2003-08-01 2004-09-30 2004-09-30 100.00% 100.00%

O&M FY
2005-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$48.5 $48.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

O&M FY
2006-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$75.2 $75.2 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

O&M FY
2007-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$56.1 $84.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

O&M FY
2008-The

scope of this

$67.9 $81.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

task is to
provide O&M
services for

existing ACE

O&M FY
2009-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$75.0 $73.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

O&M FY
2010-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

$115.4 $85.0 2009-10-01 2009-10-01 2010-09-30 70.00% 70.00%

O&M FY
2011-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

* * 2010-10-01 2011-09-30 0.00% 0.00%

O&M FY
2012-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

* * 2011-10-01 2012-09-30 0.00% 0.00%

O&M FY
2013-The

scope of this
task is to

provide O&M
services for

* * 2012-10-01 2013-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

existing ACE

O&M FY
2014-The

scope of this
task is to

provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduction
Support

environments.

* * 2013-10-01 2014-09-30 0.00% 0.00%

Selectivity
Release

1-Establishes
long-term

foundation for
modernizing

S&T.

$43.1 $53.8 2003-10-01 2003-10-13 2005-11-10 2006-04-07 100.00% 100.00%

Selectivity
Release

2-Establishes
the BTA portal
and extends
the screening
functionality

on entry
summary.

$32.1 $31.1 2004-03-01 2004-03-17 2006-07-20 2006-10-26 100.00% 100.00%

Selectivity
Release

3-Supports
completion of

the risk
management

circle.  It
provides the
capability for

initial risk
identification,

modeling,
profiling, and

mitigation
design

functionality.

$34.4 $34.4 2004-10-01 2004-03-17 2007-02-28 2007-09-20 100.00% 100.00%

ATS
Maintenance

$101.3 $96.8 2007-03-01 2007-03-01 2010-09-30 80.00% 80.00%

ACE Financial
Functionality

$29.5 $29.5 2008-10-01 2008-10-01 2009-07-15 2009-07-15 100.00% 100.00%

M1 -
e-Manifest

Rail and Sea

$163.6 $138.6 2005-07-21 2005-07-21 2011-04-30 97.00% 97.00%

M2.1 -
e-Manifest: Air

and
Conveyance
Management

Systems -
Inception to

$33.1 $33.1 2006-10-05 2006-10-05 2009-05-29 2009-05-29 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

CDR

M2.1 -
e-Manifest: Air

and
Conveyance
Management

Systems -
CDR to ORR

* * 2015-08-01 2017-01-01 0.00% 0.00%

M2.2 - Full
Multi-Modal
Manifest -

Inception to
PDR

$22.1 $22.1 2006-10-05 2005-10-05 2008-02-28 2008-02-28 100.00% 100.00%

M2.3 - Cargo
Release

* * 2010-08-01 2015-07-31 0.00% 0.00%

A1 - ESAR:
Master Data

and
Enhanced
Accounts

$120.6 $120.6 2004-11-03 2004-11-03 2007-09-09 2007-09-09 100.00% 100.00%

A2.1 - ESAR:
M1 Reference

Data

$15.8 $15.8 2004-10-28 2004-10-28 2009-06-25 2009-06-25 100.00% 100.00%

A2.2 - ESAR:
Initial Entry
Summary

Types

$71.2 $71.2 2004-10-28 2004-10-28 2009-06-18 2009-06-18 100.00% 100.00%

A2.3 - ESAR:
Remaining

Entry
Summary

Types

$102.0 $68.3 2004-10-28 2004-10-28 2010-10-01 60.00% 60.00%

O&M FY 2015
- The scope of
this task is to
provide O&M
services for

existing ACE
Development,

Test, and
Production/Pr

oduciton
Support

environments

* * 2014-10-01 2015-09-30 0.00% 0.00%

O&M FY 2016
- The scope of
this tak is to
provide O&M
services for

existing ACE
Development,

Test, and
Production/pr

oduction
Support

environments.

* * 2015-10-01 2016-09-30 0.00% 0.00%

O&M FY
2017-FY 2025
to completion
- The scope of
this task is to
provide O&M
services for

* * 2016-10-01 2025-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

existing ACE

M2.2 - Full
Multi-Modal
Manifest -

PDR - ORR

* * 2017-01-02 2020-07-01 0.00% 0.00%

* - Indicates data is redacted.
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